Re: AOC Deliverables Tracking Spreadsheet |

Stephen Tyahla to: jwhelan1 02/10/2011 01:48 PM
alec.wong, Bret Moxley, David Wampler, lene.ichinotsubo,
Steve Armann, Steven.chang

Bce: Dean Higuchi

From: Stephen Tyahla/R9/USEPA/US
To: jwhelan1@wm.com
Cc: alec.wong@doh.hawaii.gov, Bret Moxley/R9/USEPA/US@EPA, David

Wampler/RO/USEPA/US@EPA, lene.ichinotsubo@doh.hawaii.gov, Steve
Armann/R9/USEPA/US@EPA, Steven.chang@doh.hawaii.gov

Bcec: Dean Higuchi/R9/USEPA/US@EPA

Joe,

| have updated the deliverables tracking spreadsheet | sent to you on the 7th to reflect the
comments | provided via separate e-mail a few minutes ago.
The updated spreadsheet is attached for your information.

This tracking spreadsheet in no way replaces or supersedes any of our AOC requirements, but is
simply a convenient tool.

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential
information solely intended to be conveyed to the designated recipient(s). If you receive this
email and are not an intended recipient, please delete this email and its attachments immediately.
The unauthorized use, dissemination, distribution, or reproduction of this email and its
attachments is strictly prohibited by law.]

]
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Date
Resubmission
due to EPA (if

. Date Submitted Date required, 15 days Date Date
Deliverable or Task or Completed by| Response from EPA Resubmitted | approved
(AOC" paragraph) Due Date WMH issued by EPA|  response) by WMH by EPA
EFFECTIVE DATE OF AOC = 25-Jan-11
Ensure the termination of discharges of liquid originating from cell #E6 to the to the Pacific Ocean, except as
in compliance with any applicable permit, immediate/ongoing (19.c.) 25-Jan-11 Ongoing NAZ NA NA NA
Respondent shall not operate cell #E6 without further approval from EPA (19.g.) 25-Jan-11 27-Jan-11 28-Jan-11 NA NA 28-Jan-11
Submit Daily Progress Reports (via e-mail), starting 2 days after Effective Date (i.e., 27-Jan-11) (24.a.) 27-Jan-11 27-Jan-11 NA NA NA NA
Condition 1) of EPA 28-Jan-11 Approval to Operate Cell #E6: Waste is to be disposed only within the
footprint designated on your hand-annotated drawing submitted with your Petition for Re-Opening. 28-Jan-11 NA NA NA NA NA
Condition 2) of EPA 28-Jan-11 Approval to Operate Cell #E6: As recommended by AECOM, waste
placement operations should be kept a minimum of 50 feet away from the damaged western edge of E6 28-Jan-11 NA NA NA NA NA
Continue to collect and transport to a local treatment facility the waters at the Site retained behind the
temporary earthen berm in cell #£6. Provide a written description of the collection and treatment activities,
the current permitting and the chemical parameters of the liquids, and transportation methods to the local
treatment facility, due within 7 days of Effective Date (19.d.) 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11
Provide to EPA and DOH a Work Plan and schedule, subject to modification based on further field analysis,
for managing the hydraulic head between cell #E6 and the fluids outside of cell #E6 in order to maintain the
integrity of the cell liner as the fluids are drawn down and the leachate collection system is returned to normal
functions, due within 7 days of Effective Date (19.e.) 1-Feb-11 1-Feb-11 10-Feb-11 NA NA 10-Feb-11
Provide to EPA and DOH a Work Plan and schedule to restore the sediment basin system to its intended
capacity and function, due within 7 days of the Effective Date (19.h.) 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11
Provide to EPA and DOH a Work Plan and schedule for ongoing daily beach assessment and recovery of
Waste Material released from the WGSL, due within 7 days of the Effective Date (19.i.) 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11

Accepted 10
Submit Site Health and Safety Plan, due within 7 days of Effective Date (21.) 1-Feb-11 1-Feb-11 10-Feb-11 NA NA Feb 11
Maintain specified comprehensive general liability insurance and automobile insurance with limits of
$2,000,000, combined single limit; provide certificates of insurance to EPA within 7 days of Effective Date
(75.) 1-Feb-11 26-Jan-11 NA NA NA NA
Condition 4) of EPA 28-Jan-11 Approval to Operate Cell #E6: Submit a revised stormwater contingency
plan by February 1, 2011. 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11
Analysis by a qualified Civil or Geotechnical Engineer of the stability and suitability of the temporary earthen
berm, due within 10 days of the Effective Date (19.a.) 4-Feb-11 4-Feb-11
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Date
Resubmission
due to EPA (if
. Date Submitted Date required, 15 days Date Date
Deliverable or Task or Completed by| Response from EPA Resubmitted | approved
(AOC" paragraph) Due Date WMH issued by EPA|  response) by WMH by EPA
Condition 3) of EPA 28-Jan-11 Approval to Operate Cell #E6: The western edge of Cell E6 should be
repaired as expeditiously as practicable, with plan and schedule for repair provided to EPA within one week
(from date of EPA approval, thus due 4-Feb-11) 4-Feb-11 4-Feb-11 10-Feb-11 NA NA 10-Feb-11
Provide to EPA and DOH a Work Plan and schedule to evaluate and demonstrate or restore the integrity of
the liner system in cell #E6, due within 14 days of the Effective Date (19.f.) 8-Feb-11 4-Feb-11 10-Feb-11 NA NA 10-Feb-11
Complete construction of a functional storm water diversion structure on the west side above cell #E6, due
within 21 days of the Effective Date (19.b.) 15-Feb-11
In event of emergency situation that causes or threatens a release of Waste Material form the Site:
Immediately take all appropriate actions, and Immediately notify the OSC or the RAO; if neither available,
notify EPA's Regional Duty Officer (38.) As Required
Submit Final Report, due 60 days after completing all Work (25.) TBD
Condition 5) of EPA 28-Jan-11 Approval to Operate Cell #E6: No later than fifteen (15 days) after the
completion of a functional storm water division structure (Western Drainage System) as required in 19.b. of
EPA's Order, WM must revise and submit to EPA its SWPCP to incorporate the functional Western
Drainage System and all ancillary storm water connections into its revised SWPCP consistent with the
requirements of its storm water general permit. TBD
NOTES:
1- "AOC" refers to U.S. EPA Region 9's Administrative Order on Consent for Removal Action, CERCLA Docket No. 09-
2011-0007 and RCRA Docket No. 7003-09-2011-0001 of 25 January 2011.
2- "NA" means Not Applicable.
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